BP1 Deliverables Status 

	Completion/Due Date
	Sub-Awardee
	Deliverable
	Activity #
	Status

	
	LHDs
	Tribes
	
	
	

	3/12/2020
	X
	 
	MISNS SharePoint Training - participation
	15.1
	Cancelled

	3/18/2020
	X
	 
	MISNS Request SharePoint Drill - Option A
	15.2
	Cancelled

	3/31/2020
	 
	X
	Updated EOP
	9.1
	Moved to BP2

	3/31/2020
	X
	 
	Q3 IMATS Drill
	17.1
	Cancelled

	3/31/2020
	X
	 
	Q3 WCI progress report and supporting documentation 
	19.1
	Cancelled

	5/5/2020
	 
	X
	Attendance at GLHSC (Optional, but highly encouraged)
	11.1
	Cancelled

	6/30/2020
	X
	X
	NIMS Training Compliance form
	2.1
	Due August 24

	6/30/2020
	X
	X
	Staff Assembly exercise/documentation
	5.1
	Due August 24

	6/30/2020
	X
	 
	TEPW documentation
	14.1
	Due August 24

	6/30/2020
	X
	 
	Participation in two (2) MICIMS exercises, no submission
	20.1, 20.2, and 20.3
	Cancelled

	6/30/2020
	X
	 
	Q4 IMATS Drill
	17.1
	Cancelled

	6/30/2020
	X
	 
	Q4 WCI progress report and supporting documentation 
	19.1
	Cancelled

	7/31/2020
	X
	X
	End-of-Year Progress Report
	
	Due August 24

	7/31/2020
	 
	X
	Participation in LHD or HCC exercise, submit Exercise Participation Report
	12.1
	Completed
(COVID-19 pandemic)

	Mid and EOY PR
	X
	X
	AAR/IP for any exercise conducted, incident or planned event
	3.1
	Due August 24

	Mid and EOY PR
	X
	 
	Annual Volunteer Notification Drill - AAR submission
	18.1
	Cancelled

	Monthly
	 
	X
	Attendance at Regional HCC meetings
	10.1
	Cancelled

	Quarterly
	X
	X
	BETP 800 MHz Radio Testing, quarterly participation 
	4.1
	Cancelled

	TBD 
	X
	X
	CPG Assessment Tool (released by CDC in late Fall)
	7.1 and 7.2
	Completed

	w/Mid and EOY Report
	X
	X
	LHD-Tribe MOU/MOA Review
	6.1
	Moved to BP2
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