BP1 Deliverables Status 

	Completion/
Due Date
	Sub-Awardee
	Deliverable
	Activity #
	Status

	
	LHDs
	Tribes
	
	
	

	3/12/2020
	X
	 
	MISNS SharePoint Training - participation
	15.1
	Waived

	3/18/2020
	X
	 
	MISNS Request SharePoint Drill-Option A
	15.2
	Waived

	3/31/2020
	 
	X
	Updated EOP
	9.1
	Moved to BP2

	3/31/2020
	X
	 
	Q3 IMATS Drill
	17.1
	Waived

	3/31/2020
	X
	 
	Q3 WCI progress report and supporting documentation 
	19.1
	Waived

	5/5/2020
	 
	X
	Attendance at GLHSC (Optional, but highly encouraged)
	11.1
	Waived

	6/30/2020
	X
	X
	NIMS Training Compliance form
	2.1
	Moved to BP2

	6/30/2020
	X
	X
	Staff Assembly exercise/documentation
	5.1
	Waived

	6/30/2020
	X
	 
	TEPW documentation
	14.1
	Waived

	6/30/2020
	X
	 
	Participation in two (2) MICIMS exercises, no submission
	20.1, 20.2, and 20.3
	Waived

	6/30/2020
	X
	 
	Q4 IMATS Drill
	17.1
	Waived

	6/30/2020
	X
	 
	Q4 WCI progress report and supporting documentation 
	19.1
	Waived

	7/31/2020
	X
	X
	End-of-Year Progress Report
	
	Due August 24

	7/31/2020
	 
	X
	Participation in LHD or HCC exercise, submit Exercise Participation Report
	12.1
	Completed
(COVID-19 pandemic)

	Mid and EOY PR
	X
	X
	AAR/IP for any exercise conducted, incident or planned*
	3.1
	Waived

	Mid and EOY PR
	X
	 
	Annual Volunteer Notification Drill - AAR submission
	18.1
	Waived

	Monthly
	 
	X
	Attendance at Regional HCC meetings
	10.1
	Waived

	Quarterly
	X
	X
	BETP 800 MHz Radio Testing, quarterly participation 
	4.1
	Waived

	TBD 
	X
	X
	CPG Assessment Tool (released by CDC in late Fall)
	7.1 and 7.2
	Completed

	[bookmark: _Regional_Point_of]w/Mid and EOY Report
	X
	X
	LHD-Tribe MOU/MOA Review
	6.1
	Moved to BP2

	CRI Deliverables Only

	Monthly
	X
	
	CRI Meetings - 2nd Monday
	CRI-A
	Completed

	Sept 20, 2019
	X
	
	Q1 MCM ORR Action Plan
	CRI-B
	Completed

	Sept 30, 2019
	X
	
	Schedule MCM ORR review date.  Submit ORR 4-weeks prior to review date
	CRI-D1, 2, and 3
	Completed

	December 20, 2019
	X
	
	Q2 MCM ORR Action Plan
	CRI-B
	Completed

	March 20, 2020
	X
	
	Q3 MCM ORR Action Plan
	CRI-B
	Completed

	April 10, 2020
	X
	
	MCM Drills - three drills, uploaded to DCIPHER
	CRI-C
	Completed

	June 20, 2020
	X
	
	Q4 MCM ORR Action Plan
	CRI-B
	Completed

	TBD
	X
	
	MCM ORR Self-Assessment
	CRI-E
	Completed


 *COVID-19 After Action Report due December 31, 2021.
